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I. Legal Background 

According to the adapted and adopted Regulation 347/2013 Art.5. (5) of the Energy Community, 

“within three months of the receipt of the annual reports referred to in paragraph 4 of this Article, the 

Energy Community Secretariat shall submit to the Groups a consolidated report for the projects of 

Energy Community interest falling under the categories set out in Annex I.1 and 2, evaluating the 

progress achieved and make, where appropriate, recommendations on how to overcome the delays 

and difficulties encountered.” 

Annex I.1. and 2. projects represent the electricity and gas infrastructure project categories from the 

PECI and PMI lists. 

Paragraph 4 of Art.5. requires the promoters to: 

“By 31 March of each year following the year of inclusion of a project of Energy Community interest on 

the Energy Community list pursuant to Article 3, project promoters shall submit an annual report, for 

each project falling under the categories set out in Annex I.1 and 2, to the competent authority referred 

to in Article 8 and either to the Regulatory Board or, for projects falling under the categories set out in 

Annex I.3, to the respective Group. That report shall give details of: 

(a) the progress achieved in the development, construction and commissioning of the project, in 

particular with regard to permit granting and consultation procedures;  

(b) where relevant, delays compared to the implementation plan, the reasons for such delays and other 

difficulties encountered;  

(c) where relevant, a revised plan aiming at overcoming the delays.” 

Since the competent authorities have not yet been established in the Contracting Parties or have not 

yet collected the aforementioned annual reports, the Secretariat is collecting this data along with the 

data required to update the Project Transparency Platform – PLIMA. 

After the adoption of the latest PECI and PMI lists by the Decision 2018/11/MC-EnC and 

Recommendation 2018/01/MC-EnC of the Ministerial Council of 29 November 2018, the Secretariat 

initiated a data collection in February 2019 to update the Project Transparency Platform – PLIMA, 

based on the provisions of the Regulation. The questionnaire was designed in a way that also serves 

the purpose of the present report and the aforementioned annual report. Consequently, the 

Secretariat requested information from the promoters with regards to the project development 

progress achieved and the required information listed in §4 of Art.5. Unfortunately, many project 

promoters’ responses were received with very big delays (over 6 months). 

II. Projects 

In the present chapter, the Secretariat summarized the data received from the project promoters, 

as of February-August 2019. The Secretariat takes no responsibility for the accuracy of the 

information provided by the project promoters in their data submissions. Where the below indicated 

cells were left empty by the project promoters and it was necessary or possible, the Secretariat filled 

up the fields with information submitted in other corresponding sections of the submitted 

questionnaire for the Energy Community Transparency Platform – PLIMA. The Secretariat has done 

it in order to provide a more comprehensive picture of the projects, even if not all detailed 

information was not submitted in the corresponding cells by the promoters.  



III. Electricity Projects 

 

EL_01a / Transbalkan Corridor: OHL SS Kragujevac (RS) - Kraljevo (RS) 

 

EL_01a Serbia 

Project evolution 
status 

Investment on time 

Evolution driver 
description 

No information was provided 

Explanation No information was provided 

Mitigation measures to 
ensure project 
schedule 

Close cooperation with competent ministries, local authorities and KfW in order 
to provide a smooth project execution. 

 

Project implementation actions conducted since 2016 

Project development 
Pre-feasibility study completed in 2014. Feasibility study and Preliminary design 
finished in 2015. ESIA finished in 2016. Detailed design finished in 2017. 

Permit Granting 
Permits granted for construction and works in SS Kraljevo and SS Kragujevac 
(August 2016). Permit for construction of OHL was obtained in February 2018. 

Consultation 
procedures 

Public consultation completed in all municipalities where the OHL will pass 
through (local governments in Kraljevo, Kragujevac and Knic) 

 Construction Not started yet, expected till the end of 2019 

 Commissioning Expected in 2021 

 

EL_01b / Transbalkan Corridor: OHL Obrenovac (RS) - Bajina Bašta (RS) 

 

EL_01b Serbia 

Project evolution 
status 

Rescheduled 

Evolution driver 
description 

Financing delayed 

Explanation 

Financing decision was delayed, pending on WBIF investment support. The lead 
financier is Kredit fűr Wideraufbau Bank (KfW) and the project promoter is the 
Serbian Transmission System Operator (JSC EMS). The financing gap between the 
investment cost and project revenues was expected to be fully covered through 
a WBIF investment grant, but given the significant volume, the decision was 
postponed. In 2018, this value was recalculated by EMS and KfW, and a 20% 
financial gap would be considered to be covered by a Western Balkans 
Investment Framework (WBIF) grant, pending on other energy sector reforms.  

Mitigation measures to 
ensure project 
schedule 

 Agreement with WBIF and lead International Financial Institution, KfW regarding 
the amount of financial grant and the progress of the sector reform conditions in 
Serbia 

 



Project implementation actions conducted since 2016 

Project development 

Prefeasibility and Feasibility study were completed in 2011, therefore it was 
outdated and a Kredit für Wideraufbau Bank (KfW) grant of 0.25 MEUR was 
approved to harmonize Feasibility study, Preliminary design and EIA with the 
national legislation; this was achieved in December 2017. In 2015 a Western 
Balkans Investment Framework (WBIF) grant in the amount of 0.8 MEUR was 
approved to prepare the Design for construction permit and for project execution 
plan. This started in November 2018 and continues to date.  

Permit Granting Expected in year 2021. 

Consultation 
procedures 

JSC EMS had consultations and meetings with the following national institutions: 
Ministry of Mining and Energy of the Republic of Serbia, Ministry of Finance, 
Ministry of European Integration (former Serbian European Integration Office), 
and National Regulatory body – Energy Agency of Republic of Serbia (AERS).  
In addition, JSC EMS conducted several meetings and consultations with EU 
Delegation in Republic of Serbia, European Commission Directorate-General for 
Neighbourhood and Enlargement Negotiations (DG NEAR) as well as 
representatives of IFIs (EBRD and KfW). Other stakeholders, such as local 
municipalities, have also been contacted, and public hearings will be organized 
when the Spatial Plan of Special Purpose Area is presented. 

 Construction 
Expected to start till the end of 2021, provided that the investment grant is 
finally approved by WBIF in 2020 

 Commissioning Expected till the end of 2024. 

 

EL_01c / Transbalkan Corridor: OHL B.Bašta (RS) – Višegrad (BA) - Pljevlja (ME) 

 

EL_01c Serbia Bosnia and 
Herzegovina 

Montenegro 

Project evolution 
status 

Rescheduled Rescheduled Rescheduled 

Evolution driver 
description 

Financing delayed Financing delayed Financing delayed 

Explanation 

Following the decision of 
Italy not to continue with 
the construction of a 
second undersea cable of 
600 MW to link with 
Montenegro, the current 
project financial 
calculations and the 
amount of grant available 
in principle (up to 20% of 
the investment cost) are 
no longer valid;  

EMS intends to re-visit 
the Feasibility Study and 
calculate the new 
financial revenues. 

The link to Bosnia and 
Herzegovina is 
conditioned by the 
progress of the main 
connection between 
Serbia and Montenegro 
and this is delayed. 

Decision on Financing is 
delayed. It is necessary to 
sign a binding bilateral 
agreement on a 
construction with EMS in 
order to proceed with 
implementation of the 
project. 

This would not be 
possible before EMS 
updates the Feasibility 
Study 



Mitigation measures 
to ensure project 
schedule 

Finalise the feasibility 
study and start 
discussions on the grant 
and loan needed in this 
case.  

No information was 
provided 

No information was 
provided 

 

Project implementation actions conducted since 2016 

 
Serbia Bosnia and 

Herzegovina 
Montenegro 

Project development 

Prefeasibility and Feasibility study were 
completed in 2015. In all analysed scenarios in 
the Feasibility Study, the undersea cable 
between Italy and Montenegro was considered 
as constructed in one phase and in a bipolar 
arrangement, with a total capacity of 1200 MW. 
In the meantime, the Montenegrin 
Government, the Italian and the Montenegrin 
Transmission System Operators have decided 
to carry out the submarine cable project in two 
phases (gradual execution of the project). 
According to the altered project plan, in the first 
phase (and possibly the only one) a single wire 
of the cable operates in a unipolar mode with 
transmission capacity of 600 MW. For this 
reason, JSC EMS was compelled to withdraw 
the grant application and to start developing a 
new regional system study with techno-
economic and financial analyses that will take 
into account the new circumstances. The 
continuation and dynamics of the construction 
of this section will depend on the results of the 
Study. The Government of the Republic of 
Serbia has made a decision for making of spatial 
plan for special purpose area. which was 
adopted by the Government of the Republic of 
Serbia in 2017. WBIF grant for technical 
assistance in the amount of 0.8 MEUR was 
approved for the Design for construction permit 
and for the Design for construction. In the scope 
of this a new regional system study with 
detailed economic and financial analyses is 
foreseen. 

No 
information 
was provided 

Feasibility Study 
completed, grant 
funds obtained and 
Detailed Spatial 
Plan under 
preparation. Also, 
the contract with 
the Consultant for 
the Project 
implementation 
signed in 2017 

Permit Granting Not started. 
No 
information 
was provided 

No information was 
provided 

Consultation 
procedures 

JSC EMS have had consultations and meetings 
with the following national institutions: 
Ministry of Mining and Energy of the Republic 
of Serbia, Ministry of Finance, Ministry of 
European Integration (and National Regulatory 
body – Energy Agency of Republic of Serbia 
(AERS).  
In addition, JSC EMS conducted several 

No 
information 
was provided 

No information was 
provided 



meetings and consultations with EU Delegation 
in Republic of Serbia, European Commission 
Directorate-General for Neighbourhood and 
Enlargement Negotiations (DG NEAR) as well as 
representatives of IFIs (EBRD and KfW).  
Other stakeholders, such as local municipalities, 
have also been contacted, and public hearings 
will be organized when the Spatial Plan of 
Special Purpose Area is presented. 

 Construction 

Expected to start in the second half of 2024, 
provided that the investment grant is 
approved by WBIF in 2021 and the loan 
agreement is signed with the IFIs. 

No 
information 
was provided 

No information was 
provided 

 Commissioning Expected in 2026 
No 
information 
was provided 

No information was 
provided 

 

EL_01d / Transbalkan Corridor: OHL Pljevlja (ME) - Lastva (ME) 

 

EL_01d Montenegro 

Project evolution 
status 

Rescheduled/Delayed 

Evolution driver 
description 

No information was provided 

Explanation 
Delayed because of the delay in process of designing and construction and land 
acquisition process. 

Mitigation measures to 
ensure project 
schedule 

Coordination Committee has been formed by the Government of Montenegro 
consisting of key ministers and representatives of competent authorities with a 
task to address all pending issues related to the implementation of the project  

 

Project implementation actions conducted since 2016 

Project development Project is under construction 

Permit Granting Construction permits obtained for all segments of the Project 

Consultation 
procedures 

In the line with EBRD procedure 

 Construction 
Construction phase for SS Lastva finished-TOC issued, Construction of OHL 
Lastva-Cevo is in final stage, OHL Cevo-Pljevlja 62% finished 

 Commissioning 
Commissioning of SS Lastva completed, while commissioning of OHL Lastva-Cevo 
is under preparation. 

 

  

 

 

 



EL_02 / 400 kV OHL Bitola (MK) - Elbasan (AL) 

 

EL_02 North Macedonia Albania 

Project evolution 
status 

Investment on time Investment on time 

Evolution driver 
description 

No information was provided No information was provided 

Explanation No information was provided No information was provided 

Mitigation measures to 
ensure project 
schedule 

No information was provided No information was provided 

 

Project implementation actions conducted since 2016 

 North Macedonia Albania 

Project development 

Feasibility Study finalised. Loan 
agreement 46274 between AD MEPSO 
and EBOR on 37MEUR. The investment 
grant of 9 MEUR and 3MEUR for Smart 
Grid Improvement. 

Feasibility Study finalised. The 
following Agreements, have been 
signed between OST and KfW in order 
to finance the project: Loan agreement 
of 50 MEUR; WBIF investment grant of 
13.72 MEUR; Detail Design WBIF Grant 
of 0.6 MEUR and KfW grant of 0.6 
MEUR. 

Permit Granting No information was provided No information was provided 

Consultation 
procedures 

Feasibility Study was issued in February 
2013- grant from WBIF 

Consultations were conducted in line 
with the requirements of EBRD as lead 
IFI  

Feasibility Study was issued in 
September 2012, grant from WBIF  

Consultations were conducted in line 
with the requirements of KfW as lead 
IFI 

 Construction 
Tendering for equipment launched in 
2019  

No information was provided 

 Commissioning No information was provided No information was provided 

 

EL_06 / 400 kV OHL Vulcanesti (MD) - Issacea (RO), new 400 kV OHL Vulcanesti (MD) - Chisinau 

(MD) 

 

EL_06 Romania Moldova 

Project evolution 
status 

Investment on time Investment on time 

Evolution driver 
description 

No information was provided No information was provided 

Explanation No information was provided No information was provided 

Mitigation measures to 
ensure project 
schedule 

No information was provided No information was provided 



 

Project implementation actions conducted since 2016 

 Romania Moldova 

Project development 

In December 2015, Moldova Electricity System Operator, SE Moldelectrica 
received a grant from EBRD to perform the Feasibility Study, To date, this study is 
finalised, the Environmental and Social Impact Assessment ESIA was finalized in 
November 2017. 

Permit Granting 
Not required according to 
Transelectrica. 

To be started during design stage. It is 
planned to start the design phase after 
the Consultants are in place. 

Consultation 
procedures 

The Investment Plan will be submitted 
by the Romanian Transmission System 
Operation – Transelectrica to the 
Romania Energy Regulatory Authority 

To be conducted during the permit 
granting phase. 

 Construction 

To be aligned with the 400 kV Isaccea SS 
refurbishment plan and with the works 
on Moldova side . Estimated end of 
2019. 

To be started after finalizing the design 
and land acquisition process. Estimated 
end of 2019. 

 Commissioning 

This will be aligned with 400 kV Isaccea 
SS refurbishment and with 
Moldelectica. Estimated end of 2022. 

Estimated end of 2022 it is expected to 
receive all approvals from concerned 
authorities and put the line into 
operation.. 

 

EL_07 / Rehabilitation of 400 kV OHL Mukacheve (UA) – V.Kapusany (SK) 

 

EL_07 Ukraine Slovakia 

Project evolution 
status 

Under consideration Under consideration 

Evolution driver 
description 

The project was reported “Under 
consideration” by Ukraine Transmission 
System Operator  

The project was reported “Under 
consideration” by Slovak Transmission 
System Operator 

Explanation No information was provided 

 A bilateral Study for Slovakia - Ukraine 
cross - border line refurbishment has 
not proved the need to increase the 
current transmission capacity between 
the two counties . 

Mitigation measures to 
ensure project 
schedule 

To clarify is the project is still of interest 
to Ukraine and Slovakia 

To clarify is the project is still of interest 
to Ukraine and Slovakia 

 

 

 

Project implementation actions conducted since 2016 

 Ukraine Slovakia 



Project development 

Works on transformation coefficients 
of linear current transformers of circuit 
breakers in Substation Mukacheve 
were changed from 1000/1 to 2000/1 
and the relay protection was reset 
Field survey of possible corridor of new 
construction OHL was accomplished 
Current state survey of the existing OHL 
was accomplished 
Pre - feasibility study carried out in 
three options: 1.New single line in the 
corridor close to the existing line; 2. 
New single line in the new corridor; 3. 
New double line (armed with one 
circuit at the first stage) in the corridor 
close to the existing line) 

Memorandum of Understanding on the 
intention to enhance the transmission 
capacity was signed between power 
system of Slovak Republic and Ukraine 
was signed in February 2017; 
Bilateral Study for Slovakia - Ukraine 
cross - border line refurbishment has 
been accomplished in October 2018. 
The study has not proved the need to 
increase the current transmission 
capacity between Slovakia - Ukraine 
The part of the existing OHL between 
substations Mukacheve (UA) - Veľké 
Kapušany (SK) situated on the Slovak 
territory will be replaced by the new 
line by 2030 and will be connected to a 
new line built on the Ukrainian territory 
by 2023. This line will replaced the 
existing line between Slovakia and 
Ukraine. The final technical solution 
and transmission capacity of the new 
line will be set based on the results of 
the extended study by 2023 after a 
synchronous connection of NPC 
Ukrenergo to ENTSO-E. 

Permit Granting Under consideration Under consideration 

Consultation 
procedures 

No information was provided No information was provided 

 Construction No information was provided No information was provided 

 Commissioning 2023 2030 

 

EL_09 / 750 kV Pivdennoukrainska NPP (UA) - lsaccea (RO) OHL rehabilitation and modernisation 

  

EL_09 Romania Ukraine 

Project evolution 
status 

Project initiated in 2018 Project initiated in 2018 

Evolution driver 
description 

No information was provided No information was provided 

Explanation No information was provided No information was provided 

Mitigation measures to 
ensure project 
schedule 

No information was provided No information was provided 

 

Project implementation actions conducted since 2016 

 Romania Ukraine 

Project development Project is still in its prefeasibility phase. 



Permit Granting No information was provided No information was provided 

Consultation 
procedures 

No information was provided No information was provided 

 Construction No information was provided No information was provided 

 Commissioning Correlated with Ukrainian Partners. No information was provided 

 

  



IV. Gas Projects 

Gas_01 Interconnection Pipeline Bosnia and Herzegovina -Croatia - North (Slobodnica-Brod-

Zenica) 

 

Gas_01 Bosnia and Herzegovina Croatia 

Project evolution 
status 

Rescheduled Rescheduled 

Evolution driver 
description 

Other, see below Other, see below 

Explanation 

Lack of consensus between the two 
entities regarding 
priority/commissioning date of this 
project. 

Environmental Impact Assessment (EIA) 
has expired and a new EIA need to be 
conducted. In addition, location permit 
has expired and request for location 
permit need to be re-submitted. 

Mitigation measures to 
ensure project 
schedule 

Adoption of State Gas Legislation 
pursuant to the 3th Energy package. 
Harmonisation of the priority 
status/commissioning date of this 
project. 

No information was provided 

Project implementation actions conducted since 2016 

Project development 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Project documentation dated 1988 
had been updated in 2006 with 
financial calculations. 

1 milion EUR granted for Feasibility 
Study, Environmental and Social 
Impact Assessment and Cost-Benefit 
Analysis by EU; grant cancelled 
because of lack of support by the 
Republika Sprska entitiy of Bosnia and 
Herzegovina to the project in that 
period. 

Main design is scheduled between 
January 2020 and April 2021. 

Final Investment Decision is schedule 
for December 2019. 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Environmental impact assessment has 
expired. Environmental impact 
assessment of the project of the 
northern interconnection pipeline shall 
be conducted again. 

Preparation for the re-implementation 
of the environmental impact is in 
progress. 

Main design is planned to be drawn up 
from July to October 2021. 

Final Investment Decision is scheduled 
for January 2022. 

Permit Granting  

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Location permit has expired. New 
request for the issuing of the location 
permit should be submit to the relevant 
state body. Permitting phase will be 
concluded by obtaining the construction 
permit. Construction permit is planned 
to be obtained in March 2023. 



Tendering is scheduled between April-
August 2023. 

Consultation 
procedures 

No information was provided 

Construction 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Scheduled to finish by December 2023 

Commissioning 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Schedule for December 2023. 

 

Gas_02 Western Interconnection Bosnia and Herzegovina - Croatia (Rakovica-Trzac-B.Krupa 

with sections for Bihac and Velika Kladusa) 

 

Gas_02 Bosnia and Herzegovina Croatia 

Project evolution 
status 

Rescheduled Rescheduled 

Evolution driver 
description 

No information was provided Other, see below 

Explanation No information was provided 

Environmental Impact Assessment for 
the gas pipeline Lička Jesenica-
Rakovica-Bihać need to be 
reconsidered since the positive 
decision on environmental impact of 
the project issued by relevant Ministry 
has expired. For this reason new 
implementation plan of the project has 
been prepared. 

Mitigation measures to 
ensure project 
schedule 

No information was provided 

Project implementation actions conducted since 2016 

Project development 

Final Investment Decision is scheduled 
for 2021 

Tendering is scheduled for 2024-2025 

Final Investment Decision is scheduled 
for 2025 

Tendering is scheduled for 2025 

Permit Granting 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Scheduled between 2023 and 2025. 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

EIA for the project of the gas pipeline 
Lička Jesenica-Rakovica-Bihać was 
completed in February 2014. EIA has 
expired and need to be reconsidered. 

Permitting is scheduled between 
January 2022 and December 2024. 

Consultation 
procedures 

No information was provided 



Construction 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Scheduled between 2025 and 2026 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Scheduled between 2026 and 2027 

Commissioning 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Scheduled for 2026 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Scheduled for 2027 

 

Gas_03 Southern Interconnection Bosnia and Herzegovina - Croatia (Zagvozd-Imotski-Posušje-

Novi Travnik/Travnik with Mostar section) 

 

Gas_03 Bosnia and Herzegovina Croatia 

Project evolution 
status 

Rescheduled 

Investment on Time 

According to the information 
submitted by the Project Promoter. 

Evolution driver 
description 

Financing Delays No information was provided 

Explanation 

1.5 mEUR grant was approved for 
Feasibility Study, Environmental and 
Social Impact Assessment, Cost-Benefit 
Analysis and Preliminary Design. Funds 
have not been used for this project, but 
redirected to the project mitigating 
consequences of floods that hit Bosnia 
and Herzegovina in 2014. 

No information was provided 

Mitigation measures to 
ensure project 
schedule 

In april 2017, a Memorandum of Understanding and Cooperation on the 
continuation and intensification of project development activities was signed 
between Plinacro and BH-Gas. 

Project implementation actions conducted since 2016 

Project development 

Pre-Feasibility Study (PSF), including preliminary Environmental and Social 
Impact Assessment analysed the two route options: Ploce-Mostar-Sarajevo and 
Zagvozd-Posusje-N.Travnik. As a conclusion of PSF, the route Zagvozd-Posusje-
N.Travnik was recommended to be elaborated at the next project level as more 
favourable one. 

Financial Viability Analysis and Cost-Benefit Analysis for the Interconnection 
pipeline was finalised in May 2018, financed by EU. 

Permit Granting 

Permit granting for Environmental 
Permit and Location Permit are planned 
to be issued in 2020. Construction 
permit planned for 2022. 

Location Permit was obtained in 2016 
and extended in 2018. In 2017, the 
Regulatory Authority in the National 
Ten-Year Development Plan approved 
the project. 

Consultation 
procedures 

No information was provided 

Construction 
[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 



Planned between 2022 and 2023 Planned between 2020 and 2021 

Commissioning 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Scheduled for December 2023 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Scheduled for 2022 

 

Gas_04b Gas Interconnection Greece-North Macedonia 

 

Gas_04b Greece North Macedonia 

Project evolution 
status 

Rescheduled Rescheduled 

Evolution driver 
description 

Regulatory Regime not Defined Planning, Design, Engineering 

Explanation 
Regulator delayed the approval of the 
National Development Plan, including 
the Project 

No information was provided 

Mitigation measures to 
ensure project 
schedule 

Conceptual Design was finalized. 
Environmental and Social Impact 
Assessment was completed and 
submitted in view of obtaining the 
approval of environmental permit 

No information was provided 

Project implementation actions conducted since 2016 

Project development 

Feasibility study, Conceptual Design, 
Environmental and Social Impact 
Assessment are completed. Application 
for grants was submitted. Discussions 
with the European Investment Bank are 
in progress. 

Feasibility study is completed. 

Basic Design and Environmental and 
Social Impact Assessment are under 
preparation with EU technical support.  

Application for grants was submitted.  

Discussions with European Investment 
Bank are in progress. 

[Added by the Secretariat]: 

In June 2019, EU approved an 
investment grant of 20% of the project 
eligible costs. 

Permit Granting 

Environmental and Social Impact 
Assessment was submitted in 
December 2018 for the issuance of 
Installation Act 

Nothing to report yet 

Consultation 
procedures 

Nothing to report yet 
Construction 

Commissioning 

 

Gas_08 Gas Interconnector Serbia-Romania 

 

Gas_08 Serbia Romania 



Project evolution 
status 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

As the questionnaire received from the 
project promoter did not document any 
progress about the project on the 
Serbian side or future plans, the 
Secretariat’s evaluation is that the 
project is Delayed. 

Investment on Time 

According to the information 
submitted by the Project Promoter. 

Evolution driver 
description 

  

Explanation   

Mitigation measures to 
ensure project 
schedule 

  

Project implementation actions conducted since 2016 

Project development In Progress 

In Progress 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Pre-Feasibility and Feasibility Analysis 
were carried out by Dec. 2018. Main-
design was scheduled to finish by 
January 2019.  

Permit Granting 

No information was provided 

In Progress 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Permit granting is scheduled to be 
carried out in 2018-2019.  

The project was approved in the 
National Network Development Plan in 
December 2018.  

Consultation 
procedures 

No information was provided 

Construction 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Tendering and Construction is 
schedule to be carried out in 2019 and 
2020. 

Commissioning 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Commissioning is scheduled for June 
2020. 

 



Gas_09 Gas Interconnector Serbia-Bulgaria 

 

Gas_09 Serbia Bulgaria 

Project evolution 
status 

Investment on Time 

According to the information submitted by the Project Promoter. 

As the questionnaire received from the project promoter documented only vaguely 
any progress or future plans about the project, the Secretariat’s evaluation is that 
the project is Delayed. 

Evolution driver 
description 

No information was provided 
Explanation 

Mitigation measures to 
ensure project 
schedule 

Project implementation actions conducted since 2016 

Project development 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Pre-Feasibility Study was prepared in 
2011. 

Front End Engineering/Main Design, 
along with Feasibility Study and 
Environmental and Social Impact 
Assessment are scheduled to be 
finished by October 2019.  

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Pre-Feasibility study was completed in 
2012. 

Decision of MOEW dated Sep 18, 2012:  

*Designated project promoter 
Bulgartransgaz EAD to initiate 
necessary procedures to review and 
renew the Environmental Impact 
Assessment after the transfer of the 
project documentation from Ministry 
of Energy. 

Front End Engineering/Main Design 
was completed in July 2015.  

*Designated project promoter 
Bulgartransgaz EAD to tender for choice 
of contractor for adapting and updating 
the technical design after transfer of 
project documentation from Ministry 
of Energy. 

Permit Granting 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Location Permit and Construction 
Permit are scheduled to be issued by 
April 2019 and July 2019 respectively. 

Regulatory Authority approval was 
scheduled by July 2019. 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Building Permit is scheduled to be 
issued by September 2020. 

Regulatory Authority approval was 
scheduled by December 2019. 

Final Investment Decision was 
scheduled for September 2019, after 
the transfer of the project to 
Bulgartransgaz EAD. 



Consultation 
procedures 

No information was submitted 

Construction 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Tendering is scheduled between 
October 2019 and September 2020. 

Is scheduled between September 2020 
and January 2022. 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Is scheduled to finish by May 2022, with 
the precondition that the project is 
transferred to Bulgartransgaz EAD in a 
timely manner. 

Commissioning 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Is scheduled by May 2022. 

 

Gas_10 Gas Interconnector Serbia-Croatia – (Slobodnica - Sotin; Sotin - Bačko Novo Selo) 

 

Gas_10 Serbia Croatia 

Project evolution 
status 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

As the questionnaire received from the 
project promoter did not document any 
progress about the project or future 
plans on the Serbian side, the 
Secretariat’s evaluation is that the 
project is Delayed. 

Investment on Time 

According to the information 
submitted by the Project Promoter. 

Evolution driver 
description 

No information was provided 
Explanation 

Mitigation measures to 
ensure project 
schedule 

Project implementation actions conducted since 2016 

Project development No information was provided 

Environmental Impact Assessment for 
the project of the gas pipeline section 
Sotin-Bačko Novo Selo (Croatian part) 
was completed in November 2014. 
Environmental Impact Assessment for 
both section either Slobodnica-Sotin or 
Sotin-Bačko Novo Selo has expired and 
need to be re-considered and 
eventually renewed. 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Main Design documentation is 
scheduled to be completed by 
September 2021. 



Final Investment Decision is scheduled 
in January 2022, which will be followed 
by tendering. 

Permit Granting  

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Croatian Energy Regulator has 
approved the project by acceptance of 
the National Ten-Year Network 
Development Plan 2018-2027 

Permit Granting is scheduled to be 
completed by December 2021. 

Consultation 
procedures 

   

Construction  

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Construction is scheduled between 
June 2022 and June 2023. 

Commissioning 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Scheduled by 2026. 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Scheduled by July 2023. 

 

Gas_11 Gas Interconnector Gas Interconnector Serbia - North Macedonia 

 

Gas_11 Serbia North Macedonia 

Project evolution 
status 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

As the questionnaire received from the 
project promoter did not document any 
progress about the project or future 
plans on the Serbian side, the 
Secretariat’s evaluation is that the 
project is Delayed. 

Investment on Time 

According to the information 
submitted by the Project Promoter. 

As the questionnaire received from the 
project promoter documented only 
vaguely any progress or future plans 
about the project on the North 
Macedonian side, the Secretariat’s 
evaluation is that the project is 
Delayed. 

Evolution driver 
description 

No information was provided 
Explanation 

Mitigation measures to 
ensure project 
schedule 

Project implementation actions conducted since 2016 

Project development No information was provided 
[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 



Pre-feasibility is scheduled to be 
finished in 2019. 

MER JSC Skopje applied for technical 
assistance (TA GAF) from EU funding-
WBIF for preparation of Feasibility 
study and Environmental and Social 
Impact Assessment for the Gas 
Interconnector Serbia-North 
Macedonia in February 2019. 

Main Design is scheduled to be finished 
by 2021, along with tendering. 

Permit Granting 

No information was provided Consultation 
procedures 

Construction 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Construction is scheduled to be finished 
by 2022. 

Commissioning No information was provided 

 

Gas_13 Albania – Kosovo* Gas Pipeline - ALKOGAP 

 

Gas_13 Albania Kosovo* 

Project evolution 
status 

Rescheduled Rescheduled 

Evolution driver 
description 

Other Other 

Explanation 
The date of specific implementation phase is not yet known. We are going to fulfil 
this schedule related to a preliminary plan created by both institutions. 

Mitigation measures to 
ensure project 
schedule 

Ministry of Infrastructure and Energy of 
Albania expressed its commitment to 
support the implementation of the 
project in every step. 

Ministry of Economic Development of 
Kosovo* expressed its commitment to 
support the implementation of the 
project in every step. 

Project implementation actions conducted since 2016 

Project development 

Since 2016, Ministry of Infrastructure and Energy has applied for EU funding-WBIF 
for the Technical Assistance in order to prepare the Feasibility Study for this 
project. WBIF has approved a grant of 300.000 Euro in order to prepare the 
Prefeasibility Study, which has been concluded in November 2018. 

Permit Granting 

No steps to report 

Consultation 
procedures 

Construction 

Commissioning 



 

Gas_14 Gas Interconnection Poland-Ukraine – Reverse Flow 

 

Gas_14 Poland Ukraine 

Project evolution 
status 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

Evolution driver 
description 

Not applicable 
Explanation 

Mitigation measures to 
ensure project 
schedule 

Project implementation actions conducted since 2016 

Project development 

In July 2016 GAZ-SYSTEM S.A. obtained all corporate approvals for the design 
phase and launched the engineering works phase, which includes basic and 
detailed engineering works, EIA, obtaining environmental localization decisions up 
to building permission. The works include also preparation of the detailed design. 
On 6th December 2016 GAZ-SYSTEM S.A. and PJSC "UKRTRANSGAZ" signed the 
Agreement on Rules of Cooperation for the implementation of the Gas 
Interconnection Poland – Ukraine. Agreement regulates the cooperation of both 
Operators during the engineering phase and – depending on the investment 
decision – during future implementation phase. The Agreement provides also the 
possibility to conduct the Open Season procedure, which aims at commercial and 
business justification of the expansion of the national gas transmission system, 
and primarily confirmation of the actual interest in the market. The overall 
development of the Polish part of the Gas Interconnection Poland-Ukraine is on 
track, and until now no major risks have been identified. The engineering works 
have been started. For the Polish part of the Project the Environmental Decision 
(EIA) was obtained in February 2017. Localisation Decision was obtained in July 
2018. At present GAZ-SYSTEM proceeds with the Building Permit for the 
Hermanowice – Border PL/UA pipeline.  

The engineering works have been also commenced by the UKRTRANSGAZ. In 
November 2016, Lviv Regional Council adopted a decision on assistance of local 
governments, executive and state bodies of JSC "Ukrtransgaz" during the 
implementation of the project "Construction of the main gas pipeline 
"Drozdovychi-Bilche-Volytsia". JSC "Ukrtransgaz" has developed the design 
estimate documentation "Construction of the gas pipeline interconnector 
"Drozdovychi-Bilche-Volytsia" (hereinafter DED) at the stages of Project and 
Working documentation. In May, 2017, the state examination was conducted 
(stage P) and the positive conclusion was received by the SС 
“Ukrderzhbudekspertyza” and approved by the order of the JSC “Ukrtransgaz” No. 
398 dated 20.06.2017. The total length of the gas pipeline is 98.8 km and runs in 5 
districts of the Lviv region (Stryi, Mykolayiv, Drohobych, Staryi Sambor, Sambir). 

In August 2017, JSC Ukrtransgaz concluded the agreement with responsible 
company about land allocation.       

The Gas Interconnection Poland-Ukraine is also included in the GAZ-SYSTEM S.A. 
and JSC Ukrtransgaz TYNDPs 2018-2027.  



Non-binding market screening of demand on capacity on Ukrainian-Polish border 
has been conducted from 06.04.2018 to 08.06.2018. Results of assessment have 
shown following considerable interest on capacity: 

- 3.9 bcm/y for direction Poland-Ukraine  

- 1.6 bcm/y for direction Ukraine-Poland 

Permit Granting 
Ongoing, building permit expected in 
1Q2019 

In May 2017, JSC Ukrtransgaz got 
positive conclusion from 
Ukrderzhbudekspertyza (Ukrainian 
authority in building and construction 
sphere) that the project corresponds to 
all requirements. After that land 
allocation procedure was started. 

As of February 2019 JSC Ukrtransgaz 
concluded 742 of 2600 for private land 
plots servitude. For 195 land plots 
agreement with responsible authorities 
was reached. 

Consultation 
procedures 

Ongoing 

JSC Ukrtransgaz and GAZ-SYSTEM S.A. 
conducted non-binding market 
screening of demand on capacity on 
Ukrainian-Polish border from 
06.04.2018 to 08.06.2018. 

Construction Planned 

Commissioning Not applicable 

 

Gas_16 Ionian Adriatic Pipeline - IAP 

 

Gas_16 - IAP Croatia Montenegro Albania 

Project evolution 
status 

Investment on Time 

According to the information submitted by the Project Promoter. 

Evolution driver 
description 

No information was provided 
Explanation 

Mitigation measures to 
ensure project 
schedule 

Project implementation actions conducted since 2016 

Project development 

Croatian sections are in a mature phase:  

1.    Split –Ploče 

a.    Gas Node Split – Building permit obtained 

b.   Split-Zagvozd - Building permit in the process of obtaining 

c.    Zagvozd-Ploče - Building permit in the process of obtaining 

2.    Ploče-Dubrovnik – Location Permit in the process of obtaining 

3.    Dubrovnik-MNE border - Location Permit in the process of obtaining 



The project promoters are focusing on the activity in Montenegrin and Albanian 
sections. Gas Master Plan is finalized for both countries, and Preliminary design is 
in progress. 

The main focus is establishing the IAP project company, that is in process of 
foundation. The company should be established by the beginning of 2019. The 
members will be the TSOs of relevant countries. 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Feasibility Study, Environmental and Social Impact Assessment and Cost-Benefit 
Analysis was concluded in 2014 with the help of EU Funds-WBIF. 

For the first section in Croatia: Split - Ploče the Main Design is finalized, for the 
other two sections Ploče-Dubrovnik and Dubrovnik-Dobreč it will be finalized in 
2021. 

Preliminary Design of the Ionian Adriatic Gas Pipeline – Montenegro and Albania 
(WB15-REG-ENE-01) sections has started in May 2018 and now is proceeding with 
the Environmental and Social Impact Assessment study. After this project, the 
FEED/Main Design will start. 

The project was approved by the Croatia Regulatory Authority in the National 
Teny-Year Network Development Plan in December 2017. 

Final investment decision is scheduled for 2021 in Croatia and 2022 in Montenegro 
and Albania. 

Tendering is scheduled in 2020-2021 in Croatia and 2022-2023 in Albania and 
Montenegro. 

 

Permit Granting 

Building Permit for the 
first phase of the 
Croatian section Split-
Ploče 

Planned until 2023. Planned until 2021 

Consultation 
procedures 

No Information was provided 

Construction 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Scheduled between 2020-2023 in Croatia; 2022-2025 in Montenegro and 2024-
2028 in Albania, subject to change based on FID and Permitting. 

 

Commissioning 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Scheduled for 2023 in Croatia, 2025 in Montenegro and 2026 in Albania. 

 

 

Gas_18 Ungheni - Chisinau gas pipeline, extension of the Iasi - Ungheni gas interconnector and 

NTS developments in North-East Romania for enhancing gas supply to the area and for 

ensuring transmission capacities to/from the Republic of Moldova 

 

Gas_18 Moldova Romania 

Project evolution status 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

Delayed 



Evolution driver 
description 

Other Other 

Explanation Delays in procurement procedures 

Mitigation measures to 
ensure project 
schedule 

Shortening deadlines for bid documentations analyses 

Project implementation actions conducted since 2016 

Project development 

In Progress 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Final Investment Decision was made in 2018, along with the closing of the 
privatization of Vestmoldtransgaz. 

Construction Authorization nr.2/05.09.2018 issued by Ministry of Economy and 
Infrastructure in Republic of Moldova. 

Tendering is scheduled to finish in 2019. 

Permit Granting Finalized 

Consultation 
procedures 

Finalized 

Construction In Progress Planned to finish by 2020. 

Commissioning Planned in 2020 

 

Gas_20 Trans-Anatolia Pipeline – TANAP 

As part of the PECI Cluster Gas_20_21_22 of integrated, dedicated and scalable transport 

infrastructure and associated equipment for the transportation of natural gas from new sources from 

the Caspian Region, crossing Azerbaijan, Georgia and Turkey and reaching EnC markets in Georgia and 

Albania (via Trans-Adriatic Pipeline), including the following PECIs: 

- Cluster of Trans-Caspian Pipeline and South Caucasus Pipeline 

(further) Expansion (Gas 22); 

- Cluster of Trans-Anatolia Pipeline and South Caucasus Pipeline 

Expansion (Gas_20-21) 

 

Gas_20 Turkey 

Project evolution status Investment on Time 

Evolution driver 
description 

 

Explanation  

Mitigation measures to 
ensure project schedule 

First phase of the Project has been completed on time and is 
operational. Second phase of the Project is mechanically complete 
and commissioning is ongoing. Main mitigation measure was having 
a professional, hardworking and dedicated Project Management 
Organisation members of which were collectively targeting to 
achieve clearly set milestones. 

Project implementation actions conducted since 2016 



Project development 
In 2016 Project was in Construction Phase with some ongoing 
detailed engineering works. 

Permit Granting 
Project has received positive ESIA decision by Ministry of 
Environment and Urbanisation in July 2014. 

Consultation procedures 

Prior to land acquisition public consultations were conducted back 
in 2013 and 2014, and Public Interest Decision for Land Acquisition 
has been received in February 2014. Continuous public consultation 
meetings on variety of subjects such as, land rights, social issues, 
environmental and health and safety related awareness, are being 
conducted 

Construction 

Construction has started with Early Works in 2015, after official 
Ground Breaking Ceremony on 17th March 2015. 

Construction works for the first phase completed at the end of 2017 
and construction works for the second phase has been completed 
at the end of 2018. 

Commissioning 

Commissioning of the facilities for the first phase has been 
substantially completed at the end of June 2018, with full 
completion at the end of November 2018. 

Commissioning of the facilities for the second phase is ongoing since 
early January 2019 and is planned to be substantially completed by 
the end of June 2019, with full completion at the of October 2019.  

 

Gas_21 South-Caucasus Pipeline (Future) Expansion Project – SCP-(F)X 

As part of the PECI Cluster Gas_20_21_22 of integrated, dedicated and scalable transport 

infrastructure and associated equipment for the transportation of natural gas from new sources from 

the Caspian Region, crossing Azerbaijan, Georgia and Turkey and reaching EnC markets in Georgia and 

Albania (via Trans-Adriatic Pipeline), including the following PECIs: 

- Cluster of Trans-Caspian Pipeline and South Caucasus Pipeline 

(further) Expansion (Gas 22); 

- Cluster of Trans-Anatolia Pipeline and South Caucasus Pipeline 

Expansion (Gas_20-21) 

 

Gas_21 Azerbaijan Georgia 

Project evolution 
status 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

Information was submitted by the 
project promoter with regards to 
Azerbaijan section 

Evolution driver 
description 

 

Explanation  

Mitigation measures to 
ensure project 
schedule 

 

Project implementation actions conducted since 2016 

Project development Construction and commissioning of 
Compressor Station 1 (CSG1), Metering 



& Pressure Regulatory Station (Area 81) 
completed, in operations since July 
2018. Commissioning & start-up works 
at Compressor Station 2 (CSG2) and 489 
km loop are in progress. Ready for 
operations end of 1Q'2019. 

Information was submitted by the 
project promoter with regards to 

Azerbaijan section 
Permit Granting 

[Added by the Secretariat based on 
Transparency Platform data submission 
of the Project Promoter]: 

Obtained construction permit in 2015. 

Consultation 
procedures 

 

Construction Done 

Commissioning In progress, to be completed in 1Q'2019 

 

Gas_22 Trans-Caspian Pipeline – TCP – Strings #1-2 

As part of the PECI Cluster Gas_20_21_22 of integrated, dedicated and scalable transport 

infrastructure and associated equipment for the transportation of natural gas from new sources from 

the Caspian Region, crossing Azerbaijan, Georgia and Turkey and reaching EnC markets in Georgia and 

Albania (via Trans-Adriatic Pipeline), including the following PECIs: 

- Cluster of Trans-Caspian Pipeline and South Caucasus Pipeline 

(further) Expansion (Gas 22); 

- Cluster of Trans-Anatolia Pipeline and South Caucasus Pipeline 

Expansion (Gas_20-21) 

 

Gas_22 Turkmenistan and Azerbaijan – 

String #1 

Turkmenistan and Azerbaijan – 
String #2 

Project evolution 
status 

Rescheduled Delayed 

Evolution driver 
description 

Financing Delayed 

Explanation 
Financing issues were resolved by January 2019 that allows unhindered 
continuation of the project Pre-FEED 

Mitigation measures to 
ensure project 
schedule 

A number of preparatory works and actions have already been undertaken to 
ensure the financing and project implementation in accordance with the 
rescheduled timetable of the Pre-FEED. 

Project implementation actions conducted since 2016 

Project development 

Connecting Europe Facility - CEF grant was awarded for the Pre-Final Engineering 
Design (Pre-FEED) – January 2018. The promoter company signed a Grant 
Agreement with the INEA of the European Commission – May, 2018. The Grant co-
funds the Pre-FEED, Reconnaissance Surveys and Strategic and Economic 
Evaluations of the Trans-Caspian Pipeline. The European Union is funding 50 per 
cent of study’s estimated cost of €3,743,450. 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 



Further steps to be decided: The commencement of the Final Engineering Design 
works will be possible, subject to available financing, as soon as the needed data 
are obtained through the Pre-FEED study. The aggressive schedule is planned to 
meet TANAP/TAP implementation timetable.  

Final Investment Decision is subject to the timing of the above. 

Permit Granting 

No information was provided Consultation 
procedures 

Construction [Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

Commissioning is planned by 
December 2021 

[Added by the Secretariat based on 
Transparency Platform data submission of 
the Project Promoter]: 

Commissioning is planned by December 
2022 

Commissioning 

 

Gas_25 Trans-Balkan Corridor Bi-directional Flow between Moldova and Ukraine 

 

Gas_25 Ukraine Moldova 

Project evolution 
status 

Investment on Time 

According to the information submitted 
by the Project Promoter. 

No information was provided 

Evolution driver 
description 

 

Explanation  

Mitigation measures to 
ensure project 
schedule 

 

Project implementation actions conducted since 2016 

Project development 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Pre-Feasibility: Currently, Ukrainian, Moldavian, Romanian, Bulgarian and Greek 
TSOs are discussing the starting time of the works and necessary measures for 
implementation of all phases as part of CESEC working group. Additionally, 
between Moldovatransgaz, Tiraspoltransgaz and Ukrtransgaz discussions are held 
regarding implementation for second and third phases. 

For implementation of the first phase of the project, Ukraine does not need 
feasibility study, because from Ukrainian side no works are required. Second 
phase of the project implementation prescribes reverse fitting on CS Orlovka and 
reconstruction of GMS Grebenyky, but currently this phase is still in the stage of 
Project pre-Feasibility Assessment, due to the fact that the implementation of this 
phase needs involvement of Bulgarian and Romanian sides. 

From March to May 2018 JSC Ukrtransgaz made non-binding assessment 
procedure to study the demand among the domestic and adjacent countries 
market players for firm capacities at the entry point of Isaccea-1-Orlovka (Transit-
1 pipeline) in the direction of Romania-Ukraine. 11 European and Ukrainian gas-
trading companies expressed their interest in natural gas transportation in 
direction RO-UA for the total capacity of up to 10 billion cubic meters per year, 
exceeding the offered capacities 2 times. 

 



Permit Granting 

[Added by the Secretariat based on Transparency Platform data submission of the 
Project Promoter]: 

Obtaining permissions necessary for second and third phases will be started after 
the Final Investment Decision. Currently adopted FID involves implementation of 
first phase. FID about other phases of the projects will be taken as soon as 
possible. 

The NERC (Ukrainian national energy regulatory) adopted this project as a part of 
National Ten Year Network Development Plan (TYNDP) 2018-2027. 

Subject of Regulatory Authority approval in Moldova, after inclusion by Q4 2019 
of the project, in TYNDP 2020-2030 of Moldovatransgaz. 

Consultation 
procedures 

No information was provided 

Construction 

[Added by the Secretariat based on 
Transparency Platform data 
submission of the Project Promoter]: 

First phase – reverse capacity up to 
1.5 bcm/y. Phase does not prescribe 
any major technical works (will be 
implemented in 2019); 

Second phase – reverse capacity up 
to 5.0 bcm/y. Phase prescribes 
reconstruction of GMSs Orlovka and 
Grebenyky, and reverse fitting on CS 
Orlovka (to be implemented after FID 
and some additional considerations); 

Third phase – reverse capacity up to 
26.8 bcm/y. The decision about 
necessary works will be made after 
coordination of pressure parameters 
on IP Orlovka with Romanian TSO, 
and the prospects for the availability 
of a natural gas resource for 
transportation via the Trans-Balkan 
pipeline.  

Phase 1 - 2020, reconstruction-
construction of the reverse flow of the RI 
and ShDKRI pipelines on the GMS 
Caushany 

Phase 2 - 2022, reconstruction-
construction of reverce flow for ATI on 
GMS Kaushany 

Phase 3 - 2024, the reconstruction and 
modernization of the connection system 
on the CS Vulcaneshty 

Commissioning 
Phase 1 - 2019; Phase 2 - 2021; Phase 
3 – 2024 

Phase 1 - 2020; Phase 2 - 2022; Phase 3 - 
2024 

 

V. Oil Projects 

Oil_01 Ukraine - Poland oil pipeline (Brody - Adamowo) 

 

Oil_01 Poland Ukraine 

Project evolution 
status 

Reschedule Rescheduled 

Evolution driver 
description 

Permit Granting Permit Granting 

Explanation 
As a result of the non-constructive position of the Department of Agriculture, the 
Marshal's Office of the Lubelskie Voivodeship was granted a permit to change the 
purpose of the plots with a delay of two years. This led to a two-year delay in the 



process of incorporating the route of the future oil pipeline into local development 
plans in Poland. 

Mitigation measures to 
ensure project 
schedule 

The promoter strengthened cooperation with the local authorities of Poland to 
solve the problem. 

Project implementation actions conducted since 2016 

Project development 

In 2016-2019, the Promoter continued to prepare local development plans (LDP) 
for nine local communities (gminas) in Poland with a pipeline route implemented 
in them. This stage was completed in January 2019. In April 2018, the Feasibility 
Study update was finalized. A new time schedule for the Project has been 
prepared. The Promoter also continued the initial activity in the field of land 
acquisition. 

Permit Granting 

The Environmental permit was issued 
for the Project in October, 2013. During 
2016-2017, the promoter obtained the 
necessary permits for changing the 
purpose of the land use through which 
the pipeline will run in 9 communes in 
Poland. These permits were needed to 
prepare the local development plans. 

The Environmental permit was issued 
for the Project in October, 2013. 

Consultation 
procedures 

Public consultations were launched in 
March 2011. They were successfully 
completed in February 2017. All protests 
and comments were considered and 
resolved. 

In accordance with the Ukrainian 
legislation the public consultation will 
be held at the stage of Construction 
Permit`s obtaining. 

Construction 
Has not started yet 

Commissioning 

 

Oil_02 Transportation of different crudes of oil via Southern Druzhba pipeline 

Information was provided by the Ukrainian project promoter 

Oil_02 Ukraine 

Project evolution status Rescheduled 

Evolution driver 
description 

Other 

Explanation 
Political, security and macroeconomic challenges at that period left 
little opportunities to address the tasks of the Project 

Mitigation measures to 
ensure project schedule 

Elaboration and signature of multilateral intergovernmental agreement 
for unified operational procedures, investment protection and 
facilitating incentives for operators, mitigation of regional/countries' 
risks is being proposed 

Project implementation actions conducted since 2016 

Project development 

During the last several years MoU on project implementation were 
signed between Uktransnafta JSC as UA transit operator and SOCAR 
(AZ) as perspective supplier via the route and with UNIPETROL (CZ, 
refinery operator) as perspective buyer of those crudes. Project 
implementation had been endorsed at the last summit by UA and AZ 
Presidents. Several rounds of negotiations between operators and 



project related consultations between public authorities conducted at 
different international bilateral and multilateral levels. Technical 
aspects of batching shipments have been addressed in detail and 
commercial rationale of the route checked by operators. In addition to 
the previously indicated readiness for batching shipments of other 
related oil transportation operators , SK oil transportation operator 
Transpetrol succeeded in realising batching transport via its oil 
transportation system of a different than REB (Russian export blend) 
type of crude oil to Slovnaft refinery with quantity and quality of 
separate amount of other crude oil provided by newly built system of 
control of supply movement in the management system  

Permit Granting 
System of permit granting is being introduced in Ukraine in line with 
EU Regulation 347/2013 

Consultation procedures See project development cell 

Construction 

The only lacking project component - different crudes measurement 
system - expected to be introduced in form of additional one (max two) 
40 000 t reservoirs on SK and/or CZ sections. FA,ESIA/EIA, FEED and 
other documentation on this object(s) and construction are expected 
to be developed by respective national oil pipeline transport operators 
with financing - if decided by those operators - to be accomplished in 
cooperation with other project participants and / or with EU specialized 
financial institutions. 

Commissioning In accordance with project implementation plan to be agreed 

 

VI. Conclusions and Recommendations 

Based on the experience of the first and second round of Projects of Energy Community Interest (PECI) 

and Projects of Mutual Interest (PMI) selection procedure, the Secretariat formulates the following 

recommendations to ensure and enhance the further development and eventually commissioning of 

the PECI and PMI projects. 

The Secretariat is aware of the fact –as visible from the present report- that significant amount of 

required data was not submitted by a number of project promoters. Also, it was difficult to acquire 

reports from certain project promoters, and also a number semi-filled questionnaires were submitted 

(late) beyond the indicated deadlines. This issue of low level of cooperation and willingness of project 

promoters to supply updated progress information causes considerable difficulties to the Secretariat 

in complying with its own obligations of the Regulation 347/2013, such as the present report or more 

importantly the Energy Community Transparency Platform (PLIMA). 

It shall also be noted that reporting of these data is not only the obligation of the Secretariat based on 

the Regulation 347/2013, but first and foremost of the project promoters. 

Due to the late or no implementation of the Competent Authority in a number of the Contracting 

Parties, the Secretariat took upon itself, on voluntarily basis, further reporting role, such as collection 

of the Implementation Plans and Annual Reports of the projects, in line with the published PECI/PMI 

Project Realization and Monitoring Strategy1.  

In the Secretariat’s view, the lack of compliance with the minimum reporting requirements by project 

promoters raises the question in certain instances of how important, and mature the projects 

                                                           
1https://www.energy-community.org/dam/jcr:727a1620-bfd8-417d-87de-
1b54f0de39a5/ECS_INF_2017_Project_Monitoring.pdf  

https://www.energy-community.org/dam/jcr:727a1620-bfd8-417d-87de-1b54f0de39a5/ECS_INF_2017_Project_Monitoring.pdf
https://www.energy-community.org/dam/jcr:727a1620-bfd8-417d-87de-1b54f0de39a5/ECS_INF_2017_Project_Monitoring.pdf


submitted to the PECI/PMI selection are for the project promoters, which in a large majority are public 

companies. 

> It is thus recommended that the project promoters comply with the reporting requirements 

and cooperates with the Secretariat by timely and full submission of the required data. In 

parallel the Secretariat continues to ensure that reasonable deadlines are set to fill-out and 

send the questionnaires and continues to actively support the project promoters in the event 

of doubt or questions to ensure that the submitted data is timely and complete. The 

Secretariat is completely relying on data submission and reporting of the project promoters. 

> In order to ensure that viable and realistic projects apply and get selected on the list, it is 

recommended to introduce an additional eligibility criterion for projects which are on the 

present list for the next PECI-PMI selection process; namely that, where a project cannot 

document progress or the reasons thereof cannot be credibly explained, the project shall not 

be eligible to be assessed as a candidate PECI or PMI for the next round.  

Any PECI or PMI project should represent a priority for the promoters and hence, no progress 

is a clear indication of the lack of maturity of these, or that the promoter(s) is no longer 

interested in it. 

> The nature of cross-border projects requires the intense cooperation of project promoters 

and involved institutions on both sides of the border, alignment of deadlines for 

documentation, permits, and finally commissioning year, and regular exchanges on progress 

of the project status. In order to carry out a successful project, as this did not appear to happen 

in many PECIs and PMIs, the Secretariat recommends that the project promoters, involved in 

the implementation of a PECI/PMI projects set up working groups (where this has not yet been 

the case), in which the relevant departments of the promoters (and possibly other involved 

institutions) are represented. These working groups should discuss project steps regularly and 

harmonize their project schedules. It is also recommended that in the future only jointly 

submitted applications with project technical data from all sides of the cross border project in 

one single form should be accepted for the forthcoming PECI-PMI processes.  

> In Contracting Parties where the Competent Authorities have been set up (Kosovo*, Albania, 

Serbia) by the corresponding legal acts, the Authorities shall in reality start operation and carry 

out the tasks as defined in the Regulation 347/2013 (Art.5; Art.8; Art.9; Art.10 of the 

Regulation 347/2013). 

> The Secretariat, as did in the past, is ready to support the transposition and implementation 

of the Regulation 347/2013 and the formation of the Competent Authorities, furthermore is 

ready to assist the local authorities in defining the roles and tasks of the Competent 



Authorities. The Secretariat will publish a practical Policy Guideline document to assist the set-

up of the day-to-day operation of these authorities. 

> Contracting Parties that have not transposed the Regulation 347/2013, and/or the Competent 

Authority has not been nominated by a corresponding legal act (Bosnia and Herzegovina, 

Georgia, Montenegro, North Macedonia, Moldova and Ukraine), shall take steps without 

delay in order to overcome this breach of the acquis. 

> The Secretariat recommends the Contracting Parties, their authorities and the project 

promoters to contact the Secretariat in case obstacles arise in further developing the project 

on the PECI/PMI lists. This serves two purposes: 

o the Secretariat becomes aware about the reasons of non-advancement and 

o the Secretariat may jointly, with the promoters and authorities, be able to 

propose alternative solutions, initiate/coordinate dialogue between the project 

promoters/authorities and external stakeholders. Good practices already exist in 

this regard with some project promoters. 

> The Secretariat also recommends that the project promoters re-evaluate which projects they 

really intend to go ahead with in cooperation with their partners. In case certain projects that 

are currently on the list, are no longer deemed a priority by the project promoters, these 

should no longer be submitted in the forthcoming PECI/PMI selection process. 

> A number of project promoters did comply with the reporting deadline and supplied most of 

the required information. It is recommended to browse through the Energy Community 

Transparency Platform - PLIMA2 and use the example of projects where the required amount 

of information is filled in. 

The Secretariat remains available to discuss with and assist the project promoters and the authorities 

of the Contracting Parties in complying with the obligations of the Regulation 347/2013. 

 

                                                           
2 https://www.energy-community.org/regionalinitiatives/infrastructure/PLIMA.html 

https://www.energy-community.org/regionalinitiatives/infrastructure/PLIMA.html
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