



Go-Live of Regional Coordination Centres

SoS Coordination Group, 6 July 2022



Establishment of RCCs: roadmap



STA = Short-Term Adequacy forecast
OPC = Outage Planning Coordination

Establishment of RCCs: status


All SORs have shared the proposals for the establishment with their respective NRAs

- ✓ *Nordic SOR (Nordic RCC)* → Nordic RCC registered in January 2022
- ✓ *Baltic SOR (Baltic RCC)* → Baltic RCC registered in May 2022
- ✓ *Central SOR (CORESO & TSCNET)* → Coreso and TSCNet approved as RCCs in June 2022
- ✓ *SEE SOR (SeleNe CC)* → SeleneCC approved as RCC in June 2022
- ✓ *SWE SOR (CORESO)* → Coreso approved as RCC in June 2022.

**All RCCs are established and ready to continue / takeover operation
from RSCs since 1 July 2022**

Overview of RCCs and System Operation Regions

5 System Operation Regions



Special situation in South-East Europe

It is essential to establish institutional arrangements for one SOR with all non-EU SEE countries, in order to enable coordinated security analysis (CSA), capacity calculation (CC) and harmonized operational planning processes throughout the whole (EU & non-EU) SEE countries.

Here, support by EC and EnC is indispensable and highly appreciated

New RCC Tasks and Services: timeline

#	RCC Task	2022				2023	2024	2025
		Q1	Q2	Q3	Q4			
g)	Training and certification	Approved by ACER						
h)	Supporting restoration							
i)	Post-operation and post-disturbances analysis& reporting	Approved by ACER						
j)	Regional sizing							
k)	Balancing capacity facilitation							
l)	Optimisation Inter TSO settlement							
o)	Maximum entry capacity for CMs							
p)	Needs for new infrastructures							

Legend

- Methodology Development
- Public Consultation
- Final submission
- (Expected) implementation

Art. 37(1) IEM Regulation. The Tasks a) - f) are the RSC services and already in operation / continuous development.

Thank you for your attention!