

## ENERGY EFFICIENT TASK FORCE

### WORK PROGRAMME 2009 - 2010

**I. ACTIVITIES RELATED TO THE TASK FORCE MANDATE**

I No.	II TASK	III DEADLINE	IV ACTIVITY	V DELIVERABLE	VII REMARKS
1.	Finalisation of the 1 <sup>st</sup> National Energy Efficiency Action Plans (NEEAPs)	31 December 2009	<ul style="list-style-type: none"> <li>- Each Contracting Party will prepare a final, 1<sup>st</sup> NEEAP, based on the preparatory work undertaken in the first Task Force mandate;</li> <li>- These will be sent to the Energy Community Secretariat, which will review them</li> <li>- The Task Force Chair will report to the PHLG meeting in March about the completion of the Task 1</li> </ul>	- 1 <sup>st</sup> NEEAPs -	<p>The NEEAPs will be prepared with the technical assistance of the SYNERGY programme funded by USAID and the Hellenic Aid/CRES and of the Regional Open Fund – Energy, funded by GTZ</p> <p>Task leader: Mr. Krassimir Naidenov Stoyanov, Bulgaria</p>

2.	Monitoring of the Implementation of the NEEAPs	15 October 2010	<ul style="list-style-type: none"> <li>- Prepare a monitoring tool for NEEAP implementation;</li> <li>- Identify progress with measures, projects and programmes that are on – going or new and will contribute to achieving the NEEAPs targets.</li> </ul>	<p>Template for monitoring the NEEAP implementation by 1 June 2010</p> <p>Implementation reports prepared by the Task Force members by 15 October 2010</p>	Task leader: Mr. Krassimir Naidenov Stoyanov, Bulgaria
3.	Preparation of a Road map for the implementation of the Directive 2006/32/EC Directive 2002/91/EC Directive 92/75/EEC and the associated implementing Directives	15 April 2010	<ul style="list-style-type: none"> <li>- A Road map template will be prepared by 10 November 2009 and agreed with the TF members;</li> <li>- Each Contracting Party will prepare its own Road Map based on the Template by 15 April 2010.</li> </ul>	<p>Road Map template</p> <p>Road Maps of each Contracting Party</p> <p>Summary Report on the Road Maps</p>	<p>The summary report will be prepared by the Task Leader</p> <p>Task leader: Dejan Zrmanovski, former Yugoslav Republic of Macedonia</p>
4.	Implementation of the Communication and Awareness Raising Campaign plan	3 November 2010	- Brochures, media spots, meetings, training seminars, etc.	Campaign	<p>Each TF member will prepare a short report with the Campaign Plan and implementation activities</p> <p>Task leader: Borko Raicevic, Montenegro</p>

## **II. PARTICIPATION TO ENERGY EFFICIENCY EVENTS**

1. Active participation in the Energy Efficiency Task Force meeting.
2. Active contribution to the Agenda and speakers to the energy efficiency related events organised by the Energy Community.
3. Participation with presentations on the Task Force's work and reports to the PHLG meetings.