

**PROPOSED ACTIVITIES RELATED TO RENEWABLE ENERGY**  
**- A WORK PROGRAMME OUTLINE -**  
**2009 – 2011**

**I. KEY AREAS OF ACTIVITIES, MAINLY RELATED TO THE TASK FORCE MANDATE**

I	II	III	IV	V	VII
No.	TASK	DEADLINE	ACTIVITY	DELIVERABLES	REMARKS
1.	Analysis of Directive 2009/28/EC for the purposes of its implementation by the Energy Community	1 June 2010	Analytical work, based on the outcomes of the RES Study Preparation of a draft Decision of the Ministerial Council	<ul style="list-style-type: none"> <li>- Final Report of the IPA Study</li> <li>- Commission proposal of a Draft Decision of MC on the implementation (including the adaptation) of Directive 2009/28/EC</li> </ul>	Task leader: RE TF Chairman
2.	Development of the Transparency Platform and Knowledge Management Database for RES both on Energy Community level and in the Contracting Parties and Observers	End 2010	Institution building and development of concrete information platform in the Contracting Parties and Observers in relation to RES	<ul style="list-style-type: none"> <li>- Dedicated section of EnC website related to Renewable Energy with extensive regional information</li> <li>- EC and EnC synchronised websites for the purpose of a common Transparency Platform</li> <li>- Investors Guide in RE</li> </ul>	Task leader: to be determined

3.	Renewable Energy Action Plans (for Contracting Parties and Observers)	According to MC Decision (deadline probably October 2011)	Each Contracting Party and Observer will develop Renewable Energy Action Plans for the implementation of Directive 2009/28/EC (according to the template adopted by the European Commission)	<ul style="list-style-type: none"> <li>- Renewable Energy Action Plan of each Contracting Party and Observer</li> <li>- Summary Report on the development of the Action Plans for the PHLG and MC</li> </ul>	The Summary Report will be prepared by the Task Leader  Task leader: to be determined
4.	Capacity building in Renewable Energy area	2009 2011	Training sessions delivered to ministry officials within renewable energy area, energy and regulatory agencies and authorities to understand the requirements of the Action Plan template for the implementation of Directive 2009/28/EC	<ul style="list-style-type: none"> <li>- Workshops as to target issues, where improvement of knowledge is necessary for all Contracting Parties and Observers</li> <li>- Priority List of topics to be addressed in the workshops</li> <li>- Work with the donors – as to target issues in the Contracting Parties and Observers on individual basis</li> </ul>	Task leader: to be determined

## **II. ORGANIZATIONAL ASPECTS**

### **1. RES TF MEETINGS**

- 1<sup>st</sup> RE TF meeting – 8 October 2009
- 2<sup>nd</sup> RE TF meeting – 24 February 2010 (*tentative*)
- 3<sup>rd</sup> RE TF meeting – 29 June 2010 (*tentative*)
- 4<sup>th</sup> RE TF meeting – 4 November 2010 (*tentative*)

### **2. WORK WITH THE DONORS' COMMUNITY**

The RES TF shall cooperate with the Donors' Community in achieving the targets along the Work Programme. Concrete elaborations on the format shall be made for each of the key tasks as above.

### **3. REPORTS TO THE PHLG AND MC**

The Chair of the RES TF shall report to the PHLG and MC on the progress in accordance with the agendas of the events as agreed by the Presidency and Vice-Presidency of the Energy Community.

Adopted