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Background and objectives 

The second phase of the Italian ENEFIRST Plus pilot case investigates how to make the Energy Efficiency 

First (EE1st) principle operational in local energy planning, with a specific focus on Sustainable Energy and 

Climate Action Plans (SECAPs). Building on the first phase1, which assessed SECAP alignment with EE1st 

through a multidimensional approach, this second phase focuses on the quality of individual actions, 

municipal decision-making processes and the organisational conditions required to move from planning 

to implementation. 

The reference framework includes Directive (EU) 2023/1791, which gives legal standing to EE1st, European 

guidance for its implementation and the 2025 JRC guidelines for SECAPs. Within this framework, energy 

efficiency and demand-side resources should be considered and assessed fairly against supply-side 

options, taking into account costs, wider benefits and long-term impacts. 

The operational objective is to define criteria that help municipalities select and describe SECAP actions 

that are implementable, verifiable and consistent with EE1st. The pilot considers demand-side measures, 

including building renovation, efficient lighting, sustainable mobility and utility management, alongside 

supply-side options such as renewable generation and energy infrastructure. Priority is given to solutions 

that reduce energy needs before additional generation or infrastructure capacity is considered. 

 

Methodology 

The second phase combined methodological analysis, application to real cases and peer learning. ENEA 

developed an approach to translate EE1st into observable criteria for SECAP actions. The analysis covers 

five dimensions: energy, financial, regulatory, awareness and social, with specific attention to energy 

poverty. 

The work was organised in four steps: 

(1) operationalising EE1st through dimensions, keywords and indicators; 

(2) testing the methodology on the SEAPs/SECAPs of Naples, Rome and Enna; 

(3) defining good-practice criteria: specificity, feasibility, consistency with EE1st and measurability; 

(4) discussing findings with stakeholders during the in-person peer-learning session held in Palermo on 

13 May 2026. 

Participants included ENEA experts, professionals involved in SECAP updates and practitioners working on 

renewable energy communities. The discussion addressed data retrieval, public utility management, 

coordination among municipal departments, available skills and the use of standardised action sheets. The 

assessment was mainly qualitative and organisational, complemented by quantitative indicators for energy 

savings, emission reductions, costs, benefits, beneficiaries and implementation timelines. 

 
1 See the factsheet of the first phase here: https://ee1st.eu/resources/embedding-the-ee1st-principle-into-secaps-findings-from-the-
enefirst-plus-italian-pilot-case/  

https://energy.ec.europa.eu/topics/energy-efficiency/energy-efficiency-targets-directive-and-rules/energy-efficiency-first_en
https://energy.ec.europa.eu/topics/energy-efficiency/energy-efficiency-targets-directive-and-rules/energy-efficiency-first_en
https://eu-mayors.ec.europa.eu/en/Support/Planning
https://eu-mayors.ec.europa.eu/en/Support/Planning
http://data.europa.eu/eli/dir/2023/1791/oj
https://data.europa.eu/doi/10.2760/4489817
https://ee1st.eu/resources/embedding-the-ee1st-principle-into-secaps-findings-from-the-enefirst-plus-italian-pilot-case/
https://ee1st.eu/resources/embedding-the-ee1st-principle-into-secaps-findings-from-the-enefirst-plus-italian-pilot-case/
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Main results 

Applying the methodology to the three cities / case studies confirmed a strong affinity between the SECAP 

structure and EE1st. The energy, regulatory, awareness and financial dimensions can be identified and 

measured, while the integration of the social dimension distinguishes more mature plans. The financial 

dimension is cross-cutting and should accompany every action through cost estimates, identified funding 

and a comparison of costs and benefits. 

The work produced a practical framework for identifying a good SECAP action. An action should be 

specific, define responsibilities and governance arrangements, be feasible in terms of financial and human 

resources, be consistent with giving priority to demand reduction, and include impact and progress 

indicators. Where possible, benefits should be quantified, including energy savings, avoided emissions, 

number of beneficiaries, social and environmental co-benefits, timing, barriers and risks. 

Peer learning nevertheless identified a fundamental preliminary barrier: many municipalities lack reliable, 

up-to-date and organised energy data. Information on electricity and gas delivery points, locations, uses, 

contracted capacity, consumption, costs, tariffs and connected loads is often fragmented across 

departments or held by external service providers. This diverts resources towards data searches, delays 

SECAP updates and hampers monitoring. 

Gaps in permanent expertise and clear accountability also emerged. Examples of installed systems that 

were never connected, or systems left out of operation after a fault, show that technology alone does not 

guarantee results. Administrative capacity and continuous management are essential to turn investments 

into actual savings. 

The Naples case demonstrates how improving the energy performance of municipal public buildings can 

generate benefits that go beyond energy savings alone. The action combines energy renovation 

measures, climate adaptation interventions, and the potential development of energy community schemes, 

while also contributing to the fight against energy poverty. In this context, reducing energy vulnerability 

emerges as a significant social co-benefit, highlighting the importance of assessing SECAP actions through 

a multidimensional perspective that considers not only energy and economic impacts, but also social 

outcomes. 

 

Where and how implementing EE1st makes a difference 

EE1st makes a difference before investments are selected. A single municipal energy database makes 

actual demand visible, helps identify unused delivery points or oversized contracts, and enables 

management and efficiency measures to be assessed before generation or infrastructure is expanded. In 

this sense, the first form of efficiency is organisational. 

The principle also improves the transparency of decision making. Requiring each action to report its 

rationale, alternatives, costs, benefits, indicators and responsibilities makes the priority given to efficiency 

verifiable. A standard action sheet supports municipalities with limited technical capacity and facilitates 

comparison among actions, access to funding and periodic monitoring. 

The pilot also shows that EE1st should not be applied as an energy-only criterion. Robust decisions integrate 

economic feasibility, removal of barriers, user engagement and protection of vulnerable groups. Multi-level 

governance remains crucial: regions, provinces, energy agencies, network operators and institutional 

networks can provide data, technical assistance and continuity, especially for small municipalities. 
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Operational recommendations: 

• establish a single utility management office or appoint a permanent technical-administrative energy 

manager; 

• adopt a common minimum database for delivery points, consumption, expenditure, tariffs, capacity and 

assets; 

• use SECAP action sheets including indicators, timelines, funding coverage and cost-benefit analysis; 

• design monitoring from the planning stage, with regular feedback and plan-revision cycles. 

 

Stakeholders’ experience: Palermo peer-learning session 

The discussion held on 13 May 2026 provided a practical account of the barriers faced by municipalities. 

Experience from updating the SECAP of Palermo showed that a substantial share of the work is absorbed 

by retrieving information scattered across departments, stored in non-machine-readable formats or linked 

to staff members who are difficult to identify. 

Stakeholders shared a common conclusion: before launching major projects, municipalities need orderly 

data, clear responsibilities and permanent expertise. A digital utility management system, supported by 

standard procedures, would help reduce waste, correct contractual anomalies, support SECAP preparation 

and turn monitoring from an occasional compliance exercise into a routine energy-governance practice. 
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About Enefirst Plus 
 

Enefirst Plus is a 3-year project (November 2023 – October 2026) co-funded by the EU LIFE programme. 

Building on the previous Horizon 2020 Enefirst project, the aim of Enefirst Plus is to provide key stakeholders 

in all Member States with the technical support needed to effectively implement Energy Efficiency First 

across various sectors, particularly focusing on key decision-making processes. 

Energy Efficiency First (EE1st) is an overarching principle for planning, policies and major investments 

having an impact on energy consumption. EE1st is about considering energy efficiency and demand-

response as energy resources in the energy system, just as supply-side resources (e.g. generation 

capacities, network infrastructures). Implementing EE1st means that in planning exercises, policy design or 

decision-making about investments, the options considered include energy efficiency and demand-

response, and that these options are compared with supply-side options on a fair basis, considering 

multiple impacts and a long-term perspective. 

Implementing EE1st is easier said than done. Therefore, the general approach of Enefirst Plus is to 

complement existing resources to plug EE1st in the decision making for investments in energy 

infrastructure, energy planning, and designing incentives and policies.  

Enefirst Plus is testing this approach in four countries (Croatia, Italy, Greece and Poland) and scrutinize the 

implementation of EE1st with pilot cases in each country. Two cycles, with four pilot cases each, will provide 

a diversity of real-life examples addressing typical situations where EE1st should be implemented. The 

new resources and pilot cases produced by the project, as well as experiences from other countries, serve 

as foundational elements for capacity building and experience sharing activities, and for the development of 

a community of practice. 

 

Enefirst Plus’ partners 

 

 

Stay in touch! 

Enefirst Plus’ website: https://ieecp.org/projects/enefirst-2/  | online platform: https://ee1st.eu/  

 

Continue the discussions on social media with #EnefirstPlus 

 

 

https://ieecp.org/projects/enefirst-2/
https://enefirst.eu/
https://ieecp.org/projects/enefirst-2/
https://ee1st.eu/

