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Under REEP Plus, we are now in the 
implementation phase in most countries
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Policy support commenced, expected 
completion by Q2 2018 onwards

Scope of policy support under 
development

Policy support commenced, expected 
completion by Q1 2018



Let’s not forget the need to implement 
the REEP deliverables…

Albania BA-RS BA-Fed FYR Macedonia Kosovo Serbia
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Final software delivered – BA-F (7/2015), FYR 
Macedonia (7/2015), Kosovo (7/2015) plus training 2016

EPC registry

EPC database 
delivery: BA-F 
(5/2015) plus 

training Delivered support - AdoptedSupport  delivered, in process of 
adoptionSupport not requested Delivered support – accepted and not 

requiring further adoptionKEY Support  delivered, needs 
formal adoption



Let’s not forget the need to implement 
the REEP deliverables…

Albania Serbia Montenegro

EED Procurement Rulebook (12/2015) Rulebook (02/2016)

Energy 
efficiency 

obligations

EEO design 
(support ongoing 

under REEP Plus)
EEO regulations

Art 7 
notification

Intended deliverable 
under REEP Plus

NEEAP NEEAP

Delivered support - AdoptedSupport  delivered, in process of 
adoptionSupport not requested Delivered support – accepted and not 

requiring further adoptionKEY Support  delivered, needs 
formal adoption



Deep-dive on policy assignments under REEP Plus

Montenegro: Implementation of 
Ecodesign and energy labelling 

requirements

Serbia: Implementation of Article 7 
obligations under the Energy 

Efficiency Directive
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